

1. Schedule of Deliverables

Task Name	Duration	Start	Finish
Award / Notice to Proceed	1 day	Wed 5/15/19	Wed 5/17/19
Design Phase	125 days	Thu 5/15/19	Tue 9/23/19
Design Conference (Phase 1 – Stuttgart)	2 days	Wed 6/27/19	Wed 6/28/19
Design Conference (Phase 2 – Israel)	3 days	Wed 7/22/19	Wed 7/24/19
35% Design	45 days	Sun 7/28/19	Tue 9/10/19
35% Design	30 days	Sun 7/28/19	Mon 8/26/19
35% Design Submission	1 day	Mon 8/26/19	Mon 8/26/19
35% Government Review	15 days	Tue 8/27/19	Tue 9/10/19
35% Review Conference	1 day	Tue 9/10/19	Tue 9/10/19
95% Design	45 days	Wed 9/11/19	Fri 10/25/19
95% Design	30 days	Wed 9/11/19	Thu 10/10/19
95% Design Submission	1 day	Fri 10/11/19	Fri 10/11/19
95% Government Review	14 days	Sat 10/12/19	Fri 10/25/19
95% Review Conference	1 day	Fri 10/25/19	Fri 10/25/19
100% Design	14 days	Sat 10/26/19	Fri 11/8/19
100% Design	14 days	Sat 10/26/19	Fri 11/8/19
100% Design Submission	1 day	Fri 11/8/19	Fri 11/8/19